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Purpose of Modification:

Contract Number DE-AC27-08RV14800

Continuation Page, Modification 345

The purpose of this supplemental agreement is to definitize the change proposals listed below and incorporate their
statements of work as modified through negotiations in accordance with FAR 52.243-2, Changes-Cost

Reimbursement (AUG 1984):

* Definitize Change Proposal CP-14-014 for the Department of Energy (DOE) Order (O) 414.1D,
Quality Assurance (WRPS-1400713 R1, dated May 15%, 2014)

* Definitize Change Proposal CP-15-017 Effluent Treatment Facility (ETF), Liquid Effluent
Retention Facility (LERF), and Treatment Effluent Disposal Facility (TEDF) Transition

Execution (WRPS-1500233 R1, dated February 25, 2015)
Definitize Change Proposal CP-15-010 Waste Treatment and Immobilization Plant (WTP) Fiscal

Year (FY) 2015 Design and Operability Support (WRPS-1404234 R1, dated March 17, 2015)

(CAP) (WRPS-1500266, dated January 15%, 2015)

1. Update Section B as follows:

1.1

Definitize Change Proposal CP-14-035 for the Tank Vapors Phase 1 Corrective Action Plan

Definitize Change Proposal CP-14-045 for the Integrated Disposal Facility (IDF) Performance
Assessment (WRPS-1402982 R1, dated October 8%, 2014)

Incorporate cost and fee for DOE O 414.1D, Quality Assurance. The addition of this new scope

increases costs in the amount of $4,083,286 and fee in the amount of $283,318 for a total
increase in contract value of $4,366,604. The costs and fee are incorporated in the B.4-1 Table
by sub-Contract Line Item Number (CLIN) and FY as follows:

: , Total Option |Total Contract
CP-14-014 - DOE Order 414.1D © ¢ FY2014 FY2015 FY2016 Period 1 Value
SubCLIN 1.2.1 - Safe, Compliant Operations $1,002,480 $1,231,450 $943,080]  $3,177,010( $3,177,010
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) $157,617 $197,627 $156,637 $511,881 $511,881
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition $0 $31,391 $32,825 $64,216 $64,216
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan
Management $114,579 $123,040 $92,560 $330,179 $330,179
Subtotal Cost $1,274,676]  $1,583,508  $1,225,102| $4,083,286| $4,083,286
Fee increase (pool) $0 $0 $0 $283,318 $283,318
Total Increase Cost plus Fee $1,274,676] $1,583,508|  $1,225,102| $4,366,604| $4,366,604

1.2

Incorporate cost and fee for the ETF, LERF, and TEDF Transition Execution costs. The addition

of this new scope increases costs in the amount of $371,297 and fee in the amount of $24,473 for
a total increase in contract value of $395,770. The costs and fee are incorporated in the B.4-1
Table by sub-CLIN and FY as follows:
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Contract Number DE-AC27-08RV14800
Continuation Page, Modiﬁcation 345

Total Option |Total Contract
CP-15-017 - ETF/LERF/TEDF Transition Execution FY2014 FY2015 FY2016 Period 1 Value
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) $0 $46,339 $0 $46,339 $46,339
SubCLIN 3.4 - Upgrade/Operate Effluent Treatment Facility $0 $299,508 ‘ $0 $299,508 $299,508
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan
Management $0| - $25,450 $0 $25,450 $25,450
Subtotal Cost $0 $371,297 $0 $371,297 $371,297
Fee increase (pool) - $0 $0 $0 $24,473 $24,473
Total Increase Cost plus Fee $0 $371,297 $0 $395,770 $395,770

1.3 Incorporate cost and fee for the WTP Fiscal Year 2015 Design and Operability Support. The
~ addition of this new scope increases costs in the amount of $3,315,257 and fee in the amount of
$216,682 for a total increase in contract value of $3,531,939. The costs and fee are incorporated
in the B.4-1 Table by sub-CLIN and FY as follows:

CP-15-010 - Waste Treatment and Immobilization Plant Total Option |Total Contract
Operability Support - FY15 FY2014 FY2015 FY2016 Period 1 Value
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) $0 $413,754 $0 $413,754 $413,754
SubCLIN 3.2 - WTP Operational Readiness $0 $2,899,925 $0]  $2,899,925 $2,899,925
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan

Management ’ $0 $1,577 $0 $1,577 $1,577
Subtotal Cost $0| - $3,315,257 $0 $3,315,257|  $3,315,257
Fee increase {pool) $0 $0 - $0 $216,682 $216,682
Total Increase Cost plus Fee $0 $3,315,257 $0 $3,531,939| © $3,531,939

1.4

Incorporate cost and fee for the Tank Vapors Phase 1 CAP. The incorporation of the cost and

fee for this new scope increases costs in the amount of $7,239,244 and fee in the amount of
$526,996 for a total increase in contract value of $7,766,241. The costs and fee are incorporated
in the B.4-1 Table by sub-CLIN and FY as follows:

CP-14-035 Vapors Response Correctlve Actions - S Total Option [Total Contract
Phase 1 : FY2014 FY2015 FY2016 - Period 1 » Value *
SubCLIN 1.2.1 - Safe, Compliant Operatlons $4,246,603 $1,894,217 $0 $6,140,820 $6,140,820
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) $633,488 $279,544 $0 $913,032 $913,032
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan

Management $119,271 $66,121 $0 $185,392 $185,392
Subtotal Cost $4,999,363]  $2,239,882 $0| $7,239,244| $7,239,244
Fee increase (pool) : $0 $0 $0 $526,996 $526,996
Total Increase Cost plus Fee $4,999,363] $2,239,882 $0| $7,766,241 $7,766,241

1.5

Incorporate cost and fee for the Integrated Disposal Facility (IDF) Performance Assessment.

The incorporation of the cost and fee for this new scope increases costs in the amount of
$6,620,314 and fee in the amount of $242,950 for a total increase in contract value of
$6,863,264. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and FY as

follows:
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Contract Number DE-AC27-08RV14800

Continuation Page, Modification 345

CP-14-045 - Integrated Disposal Facility Performance Total Option |Total Contract
Assessment (IDF PA) FY2014 FY2015 FY2016 Period 1 Value
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) $10,051 $318,996 $509,257 $838,303 $838,303
SubCLIN 3.2 - WTP Operational Readiness $71,232 $2,076,344 $3,330,024]  $5,477,600] $5,477,600
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan

Management $0 $160,652 $143,759 $304,411 $304,411
Subtotal Cost $81,283|  $2,555,992|  $3,983,039] $6,620,314] $6,620,314
Fee increase (pool) $0 $0 $0 $242,950 $242,950
Total Increase Cost plus Fee $81,283 $2,555,992 $3,983,039 $6,863,264 $6,863,264

1.6

As a result of the changes listed in items 1.1 through 1.5 above, the contract cost is increased by

$21,629,399 and the fee is increased by $1,294,419 for a total increase of $22,923,818 as shown

in the table below:

. | Total Option |Total Contract
Total Increase Cost plus Fee FY2014 FY2015 FY2016 Period 1 Value
SubCLIN 1.2.1 - Safe, Compliant Operations $5,249,083 $3,125,667 $943,080 $9,317,831 $9,317,831
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) $801,156 $1,256,260 $665,894]  $2,723,310 $2,723,310
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition $0 $31,391 $32,825 $64,216 $64,216
SubCLIN 3.2 - WTP Operational Readiness $71,232 $4,976,270 $3,330,024] $8,377,526 $8,377,526
SubCLIN 3.4 - Upgrade/Operate Effluent Treatment Facility $0 $299,508 $0 $299,508 $299,508
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan
Management $233,850 $376,840 $236,318 $847,009 $847,009
Subtotal Cost $6,355,322| $10,065,936 $5,208,141| $21,629,399| $21,629,399
Fee increase (pool) $0 $0 $0| $1,294,419] $1,294,419
Total Increase Cost plus Fee $6,355,322| $10,065,936 $5,208,141] $22,923,818] $22,923,818

1.7

Contract Value is changed from $5,778,920,731 to $5,801,844,549. Section B, Table B.4-1, sub-

CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 3.1, sub-CLIN 3.2, sub-CLIN 3.4, sub-CLIN 6.1 and
Total Contract Price are changed as follows:
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Contract Number DE-AC27-08RV14800
Continuation Page, Modification 345

2. Attached to this modification is the replacement page for Section B, page B-6.

3. FAR 43.204(c)(2) - Contractor’s Statement of Release —

In consideration of the modifications agreed to herein as complete equitable adjustments for the
incorporation of the “proposals for adjustment” listed below, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable adjustments
attributable to such facts or circumstances giving rise to these “proposals for adjustment,” except

for those items specifically noted in the proposal and other items not reasonably contemplated by
the parties at the time of proposal definitization.

 Change Proposal CP-14-014 for the Department of Energy (DOE) Order (0) 414.1D,
Quality Assurance

* Change Proposal CP-15-017 Effluent Treatment Facility (ETF), Liquid Effluent

Retention Facility (LERF), and Treatment Effluent Disposal Facility (TEDF) Transition
Execution

¢ Change Proposal CP-15-010 Waste Treatment and Immobilization Plant (WTP) Fiscal
Year (FY) 2015 Design and Operability Support
Change Proposal CP-14-035 for the Tank Vapors Phase 1 Corrective Action Plan (CAP)

¢ Change Proposal CP-14-045 for the Integrated Disposal Facility (IDF) Performance
Assessment

4. All other Terms and Conditions remain unchanged.

Page 7 of 7



Contract Number DE-AC27-08RV14800
Continuation Page, Modification 345

Attachment 1
DE-AC27-08RV14800, MODIFICATION 345

Replacement Page
(Total: Two (2) including this Cover Page)
e Section B, Page B-6
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